
ID Task Name Contr. Dur Start

1 Mass Fill 53 d Mon 4/5/04
2 Keyway cut in/Fill McG Hester 53 d Mon 4/5/04

3 Site work / Early Utilities 6 d Tue 2/17/04
4 Install SS line @ bldg.62 (pothole) MJB 6 d Tue 2/17/04

5 HPNG,CW Lawrence Rd. 2 d Wed 3/3/04
6 AC Paving (with AC paving on 62 Road) MJB 2 d Wed 3/3/04

7 Building 62 FH relocate (pending pco) 36 d Wed 3/3/04
8 Shutdown Notice to LBL  FH@62  McG Hester 2 d Wed 3/3/04

9 Procurement (materials) Submittal approval McG Hester 28 d Tue 3/9/04

10 FH Shutdown  **/**** LBNL Fac 1 d Tue 4/13/04

11 Pothole for existing utilities McG Hester 1 d Tue 4/13/04

12 Excavate/ cap *** McG Hester 2 d Tue 4/13/04

13 Relocate FH/bollards McG Hester 2 d Wed 4/14/04

14 Test and backfill  *** McG Hester 2 d Wed 4/14/04

15 AC road and parking lot  *** McG Hester 2 d Thu 4/15/04

16 Cooling Tower Shoring Wall 15 d? Sat 3/27/04
17 #2   (796')  10 ea. 9 d? Sat 3/27/04
18 Access and Bench McG Hester 1 d? Sat 3/27/04

19 Drill Tie backs DBM 1 d Thu 4/1/04

20 Shotcrete DBM 1 d? Fri 4/2/04

21 Tension Tie Backs DBM 1 d? Tue 4/6/04

22 #3  (790')  13 ea. 6 d? Wed 4/7/04
23 Access and Bench McG Hester 1 d? Wed 4/7/04

24 Drill Tie backs DBM 1 d? Thu 4/8/04

25 Shotcrete DBM 1 d? Fri 4/9/04

26 Tension Tie Backs DBM 1 d? Tue 4/13/04

27 Subs Trailers 11 d Thu 4/1/04
28 LBL relocate Equip. Lowest Bench LBNL Fac 5 d Thu 4/1/04

29 Install Temp Power 4 d Mon 4/5/04

30 Rock At lowest Bench McG Hester 2 d Wed 4/7/04

31 Deliver traliers All subs 1 d Fri 4/9/04

32 Connect power to trailers All subs 2 d Mon 4/12/04

33

4/5

McG Hester

4/13 LBNL Fac

4/13 McG Hester

4/13 McG Hester

4/14 McG Hester

4/14 McG Hester

4/15 McG Hester

McG Hester

4/1 DBM

4/2 DBM

4/6 DBM

4/7 McG Hester

4/8 DBM

4/9 DBM

4/13 DBM

4/1 LBNL Fac

4/5

4/7 McG Hester

4/9 All subs

4/12 All subs

Unknown utilities found. Info to LBL
survey for design.  NEED
PRICEING
ON NEW DESIGN. Need pricing
approval

S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Mar 28, '04 Apr 4, '04 Apr 11, '04 Apr 18, '04

Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory
The Molecular Foundry

Building 67 & 67A 

Week Starting 03-29-04
4 week Rolling Schedule 

Page 1 LBNL 4 week 03-29-04.mpp 



ID Task Name Contr. Dur Start

34

35

36 Building Excavation & Tie back install 5 d Mon 3/1/04
39 Tie Back Installation 109 d? Mon 12/8/03
40 #6  (794'')  28 ea. 7 d Mon 3/29/04
41 Install Tiebacks DBM 3 d Mon 3/29/04

42 Install 3" shotcrete mud wall  DBM 1 d Fri 4/2/04

43 prep for shotcrete DBM 2 d Wed 3/31/04

44 Cure Concrete / Tension tiebacks  DBM 3 d Thu 4/1/04

45 #7  (789'')  ~20 ea. 10 d Thu 4/1/04
46 Excavate bench  McG Hester 3 d Thu 4/1/04

47 Install Tiebacks DBM 2 d Mon 4/5/04

48 prep for shotcrete 2 d Wed 4/7/04

49 Install 3" shotcrete mud wall  DBM 1 d Fri 4/9/04

50 Cure Concrete / Tension tiebacks  DBM 1 d Mon 4/12/04

51 #8  (784'')  ~38 ea. 10 d Thu 4/8/04
52 Excavate bench  McG Hester 3 d Thu 4/8/04

53 Install Tiebacks DBM 3.5 d Mon 4/12/04

54 Prep for Shotcrete DBM 2 d Wed 4/14/04

55 Install 3" shotcrete mud wall  DBM 1 d Fri 4/16/04

56 Cure Concrete / Tension tiebacks  DBM 1 d Mon 4/19/04

57 #9  (778'')  ~49 ea. 10 d Thu 4/15/04
58 Excavate bench  McG Hester 4 d Thu 4/15/04

59 Install Tiebacks DBM 3 d Mon 4/19/04

60 Install 3" shotcrete mud wall  DBM 2 d Thu 4/22/04

61 Cure Concrete / Tension tiebacks  DBM 1 d Mon 4/26/04

62 #10  (771'')  ~57 ea. 109 d? Mon 12/8/03
63 Excavate bench  McG Hester 4 d Thu 4/22/04

64 Install Tiebacks DBM 4 d Mon 4/26/04

65 Install 3" shotcrete mud wall  DBM 2 d Thu 4/29/04

66 Cure Concrete / Tension tiebacks  DBM 3 d Fri 4/30/04

67

68 end 1 d? Mon 12/8/03

9 DBM

4/2 DBM

3/31 DBM

4/1 DBM

4/1 McG Hester

4/5 DBM

4/7

4/9 DBM

4/12 DBM

4/8 McG Hester

4/12 DBM

4/14 DBM

4/16 DBM

4/19 DBM

4/15 McG Hest

4/19 DBM

4/22 D

4/

4/22

4/
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